Chinook Care Centre
PHASE-2 IMPACT CALENDAR
for Sept-20 – Oct-10 / 2020

Sun	Monday	Tuesday	Wednesday	Thursday	Friday	Sat
Sept-20	Sept-21 C	Sept-22 C	Sept-23 C	Sept-24 C	Sept-25 C	Sept-26
Wk 81	➢ Main Entrance Firefighters Rm Construction ➢ East-Side Laneway Remove & Replace ➢ Elevator Installs ➢ Painting ➢ Kitchen Flooring & Whiterock Installs ➢ Siding & Window Installs ➢ Connection Point Construction ➢ Drywalling ➢ M&E Rough-In's ➢ Int Framing					
Sept-27	Sept-28 C	Sept-29 C	Sept-30 C	Oct-1 C	Oct-2 C	Oct-3
Wk 82	➢ Main Entrance Firefighters Rm Construction ➢ East-Side Laneway Remove & Replace ➢ Elevator Installs ➢ Painting ➢ Kitchen Flooring & Whiterock Installs ➢ Siding & Window Installs ➢ Connection Point Construction ➢ Drywalling ➢ M&E Rough-In's ➢ Int Framing					
Oct-4	Oct-5 C	Oct-6 C	Oct-7 C	Oct-8 C	Oct-9 C	Oct-10
Wk 83	➢ Main Entrance Firefighters Rm Construction ➢ East-Side Laneway Remove & Replace ➢ Elevator Installs ➢ Painting ➢ Kitchen Flooring & Whiterock Installs ➢ Siding & Window Installs ➢ Connection Point Construction ➢ Drywalling ➢ M&E Rough-In's ➢ Int Framing					

IMPACT EVENTS

- **P** *Parkade Access Disruptions*
- **A** *Building Access Interruptions*
- **C** *Construction Activity*
- **R** *Resident Area Disruptions*
- **S** *Staff Area Disruptions*
- **E** *Planned Electrical Shut Down*
- **W** *Planned Water Shut Down*
- **N** *Excess Noise*