


Chinook Care Centre PHASE-2 IMPACT CALENDAR for April 28 – May 18 / 2019

Sun	Monday	Tuesday	Wednesday	Thursday	Friday	Sat
Apr-28 W k 8	April-29 <i>C</i>	April-30 <i>C</i>	May-1 <i>C</i>	May-2 <i>C</i>	May-3 <i>C</i> East-Side Parking Lot Closed End Day	May-4
	➤ Belaire Internal Demolition ➤ Temporary Kitchen Work – Drywalling & Finishes ➤ Pre-Demo Existing Services Locates & Relocates					
May-5	May-6 <i>AC</i>	May-7 <i>AC</i>	May-8 <i>AC</i>	May-9 <i>AC</i>	May-10 <i>AC</i>	May-11
CARE CENTRE & HOSPICE VISITORS ONLY USE PARKADE UNTIL ADDITION COMPLETED						
k 9	➤ Belaire Internal Demolition ➤ Temporary Kitchen Work – Finishes, Dishwasher Location & Setup ➤ Pre-Demo Existing Services Locates & Relocates					
May-12 W k 10	May-13 <i>AC</i>	May-14 <i>AC</i>	May-15 <i>AC</i>	May-16 <i>AC</i>	May-17 <i>AC</i> Kitchen & Core Closed End Day	May-18
	➤ Belaire Internal Demolition ➤ Temporary Kitchen Work – Appliance Relocations ➤ Pre-Demo Existing Services Locates & Relocates					

IMPACT EVENTS

- P** Parkade Access Disruptions
- A** Building Access Interruptions
- C** Construction Activity
- R** Resident Area Disruptions

S Staff Area Disruptions
E Planned Electrical Shut Down
W Planned Water Shut Down
N Excess Noise



April-25

East-Side Parking Lot

