


Chinook Care Centre PHASE-2 IMPACT CALENDAR for Oct-13 – Nov-2 / 2019

Sun	Monday	Tuesday	Wednesday	Thursday	Friday	Sat
Oct-13 W k 32	Oct-14 	Oct-15 C	Oct-16 C	Oct-17 C	Oct-18 C	Oct-19
	➤ Foundation Formwork, Pile Caps, Footings & Columns ➤ Excavation ➤ Shoring & Piling					
Oct-20 W k 33	Oct-21	Oct-22 C	Oct-23 C	Oct-24 C	Oct-25 C	Oct-26
	➤ Foundation Formwork, Pile Caps, Footings & Columns ➤ Excavation Cleanup ➤ Shoring & Piling					
Oct-27 W k 34	Oct-28 C	Oct-29 C	Oct-30 C	Oct-31 C	Nov-1 C	Nov-2
	➤ Foundation Formwork, Pile Caps, Footings & Columns ➤ Excavation Cleanup ➤ Shoring & Piling					



IMPACT EVENTS

P Parkade Access Disruptions
A Building Access Interruptions
C Construction Activity
R Resident Area Disruptions

S Staff Area Disruptions
E Planned Electrical Shut Down
W Planned Water Shut Down
N Excess Noise

