



# Southwood Care Centre PHASE-3 IMPACT CALENDAR for June-20 – July-10 / 2021


Sun	Monday	Tuesday	Wednesday	Thursday	Friday	Sat
June-20 W k 17	June-21 <i>CA</i> ➤ AW Drywalling Start ➤ <i>EG Interior Demolition</i> ➤ Construct External Link Thru Courtyard To Bldg A Main Entrance ➤ AW Interior Reconstruction ➤ AW M&E Rough-Ins ➤ Waste & Recycling Rm Reconstruction ➤ Annex/Kitchen Boiler Replacement	June-22 <i>CA</i>	June-23 <i>CA</i>	June-24 <i>CA</i>	June-25 <i>CA</i>	June-26
June-27 W k 18	June-28 <i>CA</i> ➤ AW Drywalling ➤ <i>EG Interior Demolition</i> ➤ AW Interior Reconstruction ➤ AW M&E Rough-Ins ➤ Waste & Recycling Rm Reconstruction ➤ Annex/Kitchen Boiler Replacement	June-29 <i>CA</i>	June-30 <i>CA</i>	July-1 <i>CA</i> 	July-2 <i>CA</i> 	July-3
July-4 W k 19	July-5 <i>CA</i> ➤ AW Drywalling ➤ <i>EG Interior Demolition</i> ➤ AW Interior Reconstruction ➤ AW M&E Rough-Ins ➤ Waste & Recycling Rm Reconstruction ➤ Annex/Kitchen Boiler Replacement	July-6 <i>CA</i>	July-7 <i>CA</i>	July-8 <i>CA</i>	July-9 <i>CA</i>	July-10



## IMPACT EVENTS

*P* Parkade Access Disruptions  
*A* Building Access Interruptions  
*C* Construction Activity  
*R* Resident Area Disruptions

*S* Staff Area Disruptions  
*E* Planned Electrical Shut Down  
*W* Planned Water Shut Down  
*N* Excess Noise



June-16/2021