


Southwood Care Centre PHASE-3 IMPACT CALENDAR for Oct-3 – Oct-23 / 2021


Sun	Monday	Tuesday	Wednesday	Thursday	Friday	Sat
Oct-3 W k 32	Oct-4 <i>CA</i>	Oct-5 <i>CA</i>	Oct-6 <i>CA</i>	Oct-7 <i>CA</i>	Oct-8 <i>CA</i>	Oct-9
	➤ Link-Area Excavation-Related Activities ➤ Evergreen Wings Slab-Pours, Underground Works & Foundation Activities					
Oct-10 W k 33	Oct-11 <i>CA</i>	Oct-12 <i>CA</i>	Oct-13 <i>CA</i>	Oct-14 <i>CA</i>	Oct-15 <i>CA</i>	Oct-16
	 ➤ Slab-Pours, Underground Works & Foundation Activities					
Oct-17 W k 34	Oct-18 <i>CA</i>	Oct-19 <i>CA</i>	Oct-20 <i>CA</i>	Oct-21 <i>CA</i>	Oct-22 <i>CA</i>	Oct-23
	➤ Slab-Pours, Underground Works & Foundation Activities					



IMPACT EVENTS

P Parkade Access Disruptions
A Building Access Interruptions
C Construction Activity
R Resident Area Disruptions

S Staff Area Disruptions
E Planned Electrical Shut Down
W Planned Water Shut Down
N Excess Noise



Sept-29

